
UNITED STATES ENVlRONMEHTALPAOTECllON AGENCY 
REGION 10 

1200 S i h  Avenue 
Seattle, WA 981 01 

Beverly Cook, Manager 
U.S. Department of Energy 
Idaho Operatjons Office 
850 Energy Drive 
Idaho Falls, Idaho 83401 

C. S:+.zAlIred, Director 
Idaho Department of Environmental Quality 
1450 North Hiltan 
Boise, ID 83706 

Subject: Dispute Resolution, Operable Unit 7-1 0 Extension of Deadline 

Dear Ms, Cook and Mr. Allred: 

Pursuant to  the discussion via teleconference today, June 15,2001, between 
US. Department of Energy, Idaho Opetatlons Office (DOE-ID): ldaho Department of 
Environmental Quality {DEQ); and U.S. Environmental Protection Agency. R0gion 10 
(EPA-lo), EPA agrees to extend the deadline identified in our June 14, 2001 letter from 
July 6 ,  2001 to July 18, 2001. 

1 want to emphasize EPA’s position relative to completion of the Pit 9 Interim 
FIOD. While I remain confident that our agencies can develop a realistic schedule and 
s,n approach that will demonstrate meaningful retrieval (Le.* in terms of what is removed 
end how the information will be us& k support Stage ill and the OU7-13/14 ROD), 
EPA expects that any modifications to the current schedule provide for the steps 
rixessav to complete Pit 9 Stage 111 and the OU7-13/14 RVFS and ROD. 

Sincerely, 

Acting Regional A d d  n istrat or 
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Acting Regional A d d  n istrat or 


